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 Project Weekly Report 
PROJECT: Riverside Park Flood Restoration Project 

  

FROM: George Latour, Ditesco 

  Justin Schaller, Ditesco 

 

DATE: August 25, 2018 to August 31, 2018 

 

Sitework:   

� Finished placing roof panels on 

shade structures in ballfield plaza 

� Finished playground PIP surface 

� Continued electrical rough-in and 

pulling wire. 

� Continued working on rock mulch 

areas and drip lines 

� Continued to work on outfield sod 

maintenance  

� Continued hanging drywall in 

concession building 

� Finished patching concrete in 

ballfield plaza 

� Continued to place compost on 

playground and concession 

building areas 

� Seeded northeast detention pond 

and started hydromulching  

� Started welding work on the 

ballfield backstops 
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Other: 

� Contractual completion day count – 

31 calendar days remaining 

� Greeley Tribune tour held on 8/31 

� South lot/entrance curb & gutter 

puchlist and repair items identified 

 

 

 

 

 

 

 

 

Upcoming work: 

� Start shade structures on walking 

trails 

� Continue electrical and plumbing 

work in concession building 

� Continue rock mulch in landscape 

areas 

� Finish site irrigation 

� Sod playground areas 

� Continue seeding and hydromulch 

operations 

� Continue grading infield mix 

� Start curb and gutter repairs 

� Finish striping and start striping 

repair work 

 

 

 

 
 

 

 

 

 


